

150 - MyVeloFit Platform Experience Updates - Project Brief

TL;DR Summary

The MyVeloFit Platform is undergoing a comprehensive round of updates aimed at significantly improving user experience, streamlining the interface, and increasing engagement and conversion across its digital products. These enhancements are driven by robust user feedback and strategic goals to position MyVeloFit as the leader in online bike fitting and sizing through advanced usability, clear value discovery, and elevated brand trust.

Background

MyVeloFit has experienced strong year-over-year growth in customer traffic, trial usage, and conversion to paid subscriptions. Analysis and observation of user behavior and feedback identifies key opportunities to update and optimize the customer journey, reduce friction, and enhance satisfaction.

The main drivers behind this initiative are:

- Sustained customer growth and successful conversion rates indicating momentum to build upon.
- Direct, measurable feedback highlighting areas for improvement in user experience and interface clarity.
- Strategic ambitions to:
 - Streamline product UX and UI to maximize value discovery and boost paid account conversion.
 - Advance product ease-of-use to attract and retain a broader segment of riders.
 - Increase repeat customer value and drive return visits and recurring engagement.
 - Elevate MyVeloFit's brand perception and consumer trust through enhanced design, UX, and content.

Scope and Objectives

The scope of this project spans multiple platform touchpoints and embodies several concrete objectives:

- Restructure core user pages including Rider Information, Account Settings, Subscription Information and Pricing.
- Deliver a new MVP Home Start Dashboard to provide an intuitive, conversion-oriented portal.
- Revamp Referral and Membership Perks pages for consistency and better mobile responsiveness.
- Incorporate more visible and contextual education and support content to drive trust, feature adoption, and user self-sufficiency.
- Lower friction throughout the customer acquisition funnel and increase trial-to-paid journey conversion rates.
- Facilitate ongoing product discovery and expand business-oriented subscription offerings with higher account value.

Project Overview

The platform updates project has advanced through several structured development phases:

1. **Customer Experience and Flow Capture**
 - In-depth hands-on product dog-fooding to progressively build a holistic customer journey map.
2. **Heuristic Evaluation & Responsive Design Assessment**
 - Systematic review of usability, identifying gaps and pain points in the existing product.
 - Audit of current responsive behaviors to inform design improvements for all device types.
3. **Concept Development & Information Architecture**
 - Exploration and selection of new design concepts to address identified issues.
 - Reworking site structure and navigation to modernize information flow and reduce user friction.
4. **Navigation Refinements and Site Structure Updates**
 - Implementation of clear, accessible navigation patterns to boost overall platform usability.
5. **Product Management & Team Process Improvements**
 - Project functioned as a catalyst for revising internal workflows using Asana, fostering a culture of continuous product discovery and cross-team alignment, and preparing for future headcount growth.
6. **Ready-for-Development Status**
 - All core components and design elements are finalized and slated for full development with a clear timeline and go-live goals.

Key Performance Indicators (KPIs):

1. **Conversion Rate:** Measure the percentage of users converting from trial to paid subscriptions.
2. **User Engagement Rate:** Track the frequency of return visits, uploads, and feature usage.
3. **User Satisfaction Score:** Monitor user ratings in surveys and feedback channels.
4. **Support Request Volume:** Count the number of support tickets related to profile or account management.
5. **Content Interaction Rate:** Analyze views and engagements with educational and blog resources.
6. **Referral and Perk Engagement:** Track the number of interactions with the perks page and successful user referrals.

Success Metrics:

1. **Increase in Paid Subscription Rate:** Aim for a measurable uplift in conversion from trial to paid accounts.
2. **Improved User Engagement:** Increase the overall frequency of platform interactions such as return visits and uploads.
3. **Enhanced User Satisfaction:** Achieve higher average ratings in user satisfaction surveys.
4. **Reduced Support Requests:** Lower the volume of support tickets, especially those dealing with profile/account issues.
5. **Engagement with Perks & Referrals:** Aim for a rise in interactions with the perks page and an increase in successful referrals.
6. **Higher Content Interaction:** Boost the number of views and interactions with educational content and resources.
7. **Shortened Time to Value:** Decrease the number of steps from sign-up to the first fitting or sizing action

Timeline and Milestones

- Project Kickoff: Early February 2025
- Design Phase: though April 2025
- Ready for Development: Mid April 2025
- Feature Development: April – Early May 2025
- **Public Platform Release: May 27th, 2025**

[End]